

Patient enrollment and data collection are anticipated to take 6 months. Enrollment will begin November 2016, pending final IRB approval and obtainment of funding. Primary analyses will take an additional 4 months, with an anticipated completion deadline of August 2017.

	Aug 2016	Sep 2016	Oct 2016	Nov 2016 – Apr 2017	May 2017	June 2017	Jul 2017	Aug 2017	Sept 2017
Protocol development	X								
Obtain IRB approval		X	X						
Data/specimen collection				X					
Submit progress report					X				
Specimen processing					X	X			
Data analysis							X	X	
Manuscript development								X	X
Grant application submitted for future funding/studies					X	X			
Submit final report									X

Plan for Achieving Milestones

To ensure timely completion of the project, the study investigators will find medical student(s) to assist with data collection. Furthermore, the primary investigator is completing phlebotomy training to further assist in sample collection and has been allotted two full months to dedicate to research at the onset of the project.